





Photographic Progress Works

PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Electrical Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 19 August 2020



| | |
|--|---|
|  |  |
| Activity | Activity |
| Installation of Electrical Pipe Above the ceiling for the Room. | Installation of Electrical Pipe Above the ceiling for the Room. |
| Floor 09 | Floor 09 |
| Date : 19 August 2563 | Date : 19 August 2563 |



| | |
|---|--|
|  |  |
| Activity | Activity |
| Installation of Electrical Pipe Above the ceiling for the Room. | Installation of Electrical Pipe Above the ceiling for the Room. |
| Floor 11 | Floor 11 |
| Date : 19 August 2563 | Date : 19 August 2563 |

Photographic Progress Works

PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Electrical Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 19 August 2020



| | |
|--|---|
|  |  |
| Activity | Activity |
| Installation of Electrical Pipe Above the ceiling for the Room. | Installation of Electrical Pipe Above the ceiling for the Room. |
| Floor 11 | Floor 11 |
| Date : 19 August 2563 | Date : 19 August 2563 |

| | |
|---|--|
|  |  |
| Activity | Activity |
| Installation of Electrical Pipe Above the ceiling for the Room. | Installation of Electrical Pipe Above the ceiling for the Room. |
| Floor 09 | Floor 09 |
| Date : 19 August 2563 | Date : 19 August 2563 |

Photographic Progress Works

PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Air Conditioning Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 19 August 2020



| | |
|---|--|
|  |  |
| Activity | Activity |
| Installation of Support for Air Conditioner Reagent Pipe. | Installation of Support for Air Conditioner Reagent Pipe. |
| Floor 16 | Floor 16 |
| Date : 19 August 2563 | Date : 19 August 2563 |

| | |
|-----------------|-----------------|
| | |
| Activity | Activity |
| | |
| | |
| Date : | Date : |

Photographic Progress Works

PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Sanitary And Fire Protection Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 19 August 2020

| | |
|--|---|
|  |  |
| Activity | Activity |
| Installation Fire Brarire in Shaft No.24 | Installation Fire Brarire in Shaft No.24 |
| Floor 8 | Floor 8 |
| Date : 19 August 2563 | Date : 19 August 2563 |

| | |
|-----------------|-----------------|
| | |
| Activity | Activity |
| | |
| Date : | Date : |