





### Photographic Progress Works

**PROJECT:** RENOVATION RIVER GARDEN  
**LOCATION:** Charoen Krung 42/1, Bangkok  
**ACTIVITIES ON SITE:** Electrical Work

**CONSULTANT:** Northcroft (Thailand) Ltd.  
**CONTRACTOR:** Green EPC Co.,Ltd.  
**PERIOD :** 20 August 2020



	
<b>Activity</b>	<b>Activity</b>
Installation of Electrical Pipe Above the ceiling for the Room.	Installation of Electrical Pipe Above the ceiling for the Room.
Floor 12	Floor 12
<b>Date :</b> 20 August 2563	<b>Date :</b> 20 August 2563

	
<b>Activity</b>	<b>Activity</b>
Installation of Electrical Pipe Above the ceiling for the Room.	Installation of Electrical Pipe Above the ceiling for the Room.
Floor 12	Floor 12
<b>Date :</b> 20 August 2563	<b>Date :</b> 20 August 2563

### *Photographic Progress Works*

**PROJECT:** RENOVATION RIVER GARDEN  
**LOCATION:** Charoen Krung 42/1, Bangkok  
**ACTIVITIES ON SITE:** Electrical Work

**CONSULTANT:** Northcroft (Thailand) Ltd.  
**CONTRACTOR:** Green EPC Co.,Ltd.  
**PERIOD :** 20 August 2020

	
<b>Activity</b>	<b>Activity</b>
Installation of Electrical Pipe Above the ceiling for the Room.	Installation of Electrical Pipe Above the ceiling for the Room.
Floor 12	Floor 12
<b>Date :</b> 20 August 2563	<b>Date :</b> 20 August 2563



<b>Activity</b>	<b>Activity</b>
<b>Date :</b>	<b>Date :</b>

### Photographic Progress Works

**PROJECT:** RENOVATION RIVER GARDEN  
**LOCATION:** Charoen Krung 42/1, Bangkok  
**ACTIVITIES ON SITE:** Air Conditioning Work

**CONSULTANT:** Northcroft (Thailand) Ltd.  
**CONTRACTOR:** Green EPC Co.,Ltd.  
**PERIOD :** 20 August 2020

 <p style="text-align: right; font-size: small;">20 ส.ค. 2020 10:33:04 64/40 ซอย เจริญกรุง 42 เขตบางรัก กรุงเทพมหานคร</p>	 <p style="text-align: right; font-size: small;">20 ส.ค. 2020 10:19:42 64/24 ซอย เจริญกรุง 42 เขตบางรัก กรุงเทพมหานคร</p>
<b>Activity</b>	<b>Activity</b>
Installation of Support for Air Conditioner Reagent Pipe.	Installation of Support for Air Conditioner Reagent Pipe.
Floor 16	Floor 16
<b>Date :</b> 20 August 2563	<b>Date :</b> 20 August 2563

 <p style="text-align: right; font-size: small;">20 ส.ค. 2020 10:18:54 64/24 ซอย เจริญกรุง 42 เขตบางรัก กรุงเทพมหานคร</p>	 <p style="text-align: right; font-size: small;">20 ส.ค. 2020 10:16:51 64/40 ซอย เจริญกรุง 42 เขตบางรัก กรุงเทพมหานคร</p>
<b>Activity</b>	<b>Activity</b>
Installation of Support for Air Conditioner Reagent Pipe.	Installation of Air Conditioner Drain Pipe on the Shaft.
Floor 16	Floor 6-15
<b>Date :</b> 20 August 2563	<b>Date :</b> 20 August 2563

### Photographic Progress Works

**PROJECT:** RENOVATION RIVER GARDEN



**CONSULTANT:** Northcroft (Thailand) Ltd.

**LOCATION:** Charoen Krung 42/1, Bangkok

**CONTRACTOR:** Green EPC Co.,Ltd.

**ACTIVITIES ON SITE:** Air Conditioning Work

**PERIOD :** 20 August 2020

	
<b>Activity</b>	<b>Activity</b>
Modify Pipe Solution Air Conditioner.	Modify Pipe Solution Air Conditioner.
Floor 15	Floor 15
<b>Date :</b> 20 August 2563	<b>Date :</b> 20 August 2563

<b>Activity</b>	<b>Activity</b>
<b>Date :</b>	<b>Date :</b>