

### *Photographic Progress Works*

**PROJECT:** RENOVATION RIVER GARDEN



**CONSULTANT:** Northcroft (Thailand) Ltd.



**LOCATION:** Charoen Krung 42/1, Bangkok

**CONTRACTOR:** Green EPC Co.,Ltd.

**ACTIVITIES ON SITE:** Electrical Work

**PERIOD :** 02 September 2020



	
<b>Activity</b>	<b>Activity</b>
Installation of Electrical Pipe Above the ceiling for the Room.	Installation of Electrical Pipe Above the ceiling for the Room.
Floor 12	Floor 12
<b>Date :</b> 2 September 2563	<b>Date :</b> 2 September 2563



	
<b>Activity</b>	<b>Activity</b>
Installation of Electrical Pipe Above the ceiling for the Room.	Installation of Electrical Pipe Above the ceiling for the Room.
Floor 10	Floor 10
<b>Date :</b> 2 September 2563	<b>Date :</b> 2 September 2563

### *Photographic Progress Works*

**PROJECT:** RENOVATION RIVER GARDEN  
**LOCATION:** Charoen Krung 42/1, Bangkok  
**ACTIVITIES ON SITE:** Sanitary And Fire Protection Work

**CONSULTANT:** Northcroft (Thailand) Ltd.  
**CONTRACTOR:** Green EPC Co.,Ltd.  
**PERIOD :** 02 September 2020

	
<b>Activity</b>	<b>Activity</b>
Installation Pipe Sprinkler Area Mock up Room No.24	Installation Pipe Sprinkler Area Mock up Room No.24
Floor 8	Floor 8
<b>Date :</b> 2 September 2563	<b>Date :</b> 2 September 2563

	
<b>Activity</b>	<b>Activity</b>
Installation Pipe Sprinkler Area Mock up Room No.24	Installation Pipe Sprinkler Area Mock up Room No.24
Floor 8	Floor 8
<b>Date :</b> 2 September 2563	<b>Date :</b> 2 September 2563

### *Photographic Progress Works*

**PROJECT:** RENOVATION RIVER GARDEN



**CONSULTANT:** Northcroft (Thailand) Ltd.



**LOCATION:** Charoen Krung 42/1, Bangkok

**CONTRACTOR:** Green EPC Co.,Ltd.

**ACTIVITIES ON SITE:** Electrical Work

**PERIOD :** 02 September 2020

	
<b>Activity</b>	<b>Activity</b>
Installation of Electrical Pipe Above the ceiling for the Room.	Installation of Electrical Pipe Above the ceiling for the Room.
Floor 12	Floor 12
<b>Date :</b> 2 September 2563	<b>Date :</b> 2 September 2563

	
<b>Activity</b>	<b>Activity</b>
Installation of Electrical Pipe Above the ceiling for the Room.	Installation of Electrical Pipe Above the ceiling for the Room.
Floor 12	Floor 12
<b>Date :</b> 2 September 2563	<b>Date :</b> 2 September 2563

### *Photographic Progress Works*

**PROJECT:** RENOVATION RIVER GARDEN



**CONSULTANT:** Northcroft (Thailand) Ltd.



**LOCATION:** Charoen Krung 42/1, Bangkok

**CONTRACTOR:** Green EPC Co.,Ltd.

**ACTIVITIES ON SITE:** Air Conditioning Work

**PERIOD :** 02 September 2020

	
<b>Activity</b>	<b>Activity</b>
Installation of Reagent Pipe	Installation of Reagent Pipe
Floor 16	Floor 16
<b>Date :</b> 2 September 2563	<b>Date :</b> 2 September 2563

	
<b>Activity</b>	<b>Activity</b>
Installation of Reagent Pipe	Installation of Reagent Pipe
Floor 16	Floor 16
<b>Date :</b> 2 September 2563	<b>Date :</b> 2 September 2563

### *Photographic Progress Works*

**PROJECT:** RENOVATION RIVER GARDEN



**CONSULTANT:** Northcroft (Thailand) Ltd.

**LOCATION:** Charoen Krung 42/1, Bangkok

**CONTRACTOR:** Green EPC Co.,Ltd.

**ACTIVITIES ON SITE:** Air Conditioning Work

**PERIOD :** 02 September 2020

	
<b>Activity</b>	<b>Activity</b>
Installation Duct Air Conditioner	Installation Duct Air Conditioner
Floor 16	Floor 16
<b>Date :</b> 2 September 2563	<b>Date :</b> 2 September 2563

<b>Activity</b>	<b>Activity</b>
<b>Date :</b>	<b>Date :</b>