

Photographic Progress Works

PROJECT: RENOVATION RIVER GARDEN



CONSULTANT: Northcroft (Thailand) Ltd.


LOCATION: Charoen Krung 42/1, Bangkok

CONTRACTOR: Green EPC Co.,Ltd.

ACTIVITIES ON SITE: Electrical Work

PERIOD : 04 September 2020



| | |
|--|---|
|  |  |
| Activity | Activity |
| Installation of Electrical Pipe Above the ceiling for the Room. | Installation of Electrical Pipe Above the ceiling for the Room. |
| Floor 10 | Floor 10 |
| Date : 4 September 2563 | Date : 4 September 2563 |



| | |
|---|-----------------|
|  | |
| Activity | Activity |
| Installation of Electrical Pipe Above the ceiling for the Room. | |
| Floor 10 | |
| Date : 4 September 2563 | Date : |

Photographic Progress Works

PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Sanitary And Fire Protection Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 04 September 2020

| | |
|--|---|
|  |  |
| Activity | Activity |
| HWR,HWS Pipe Insulation in Shaft Area . | HWR,HWS Pipe Insulation in Shaft Area . |
| Floor 13-16 | Floor 13-16 |
| Date : 4 September 2563 | Date : 4 September 2563 |

| | |
|---|--|
|  |  |
| Activity | Activity |
| Installation CW,HW Pipe | Installation CW,HW Pipe |
| Floor 16 | Floor 16 |
| Date : 4 September 2563 | Date : 4 September 2563 |

Photographic Progress Works

PROJECT: RENOVATION RIVER GARDEN



CONSULTANT: Northcroft (Thailand) Ltd.

LOCATION: Charoen Krung 42/1, Bangkok

CONTRACTOR: Green EPC Co.,Ltd.

ACTIVITIES ON SITE: Air Conditioning Work

PERIOD : 04 September 2020

| | |
|--|---|
|  |  |
| Activity | Activity |
| Installation the Solution Pipe | Installation the Solution Pipe |
| Floor 16 | Floor 16 |
| Date : 4 September 2563 | Date : 4 September 2563 |

| | |
|-----------------|-----------------|
| | |
| Activity | Activity |
| | |
| | |
| Date : | Date : |