


*Photographic Progress Works*

**PROJECT:** RENOVATION RIVER GARDEN  
**LOCATION:** Charoen Krung 42/1, Bangkok  
**ACTIVITIES ON SITE:** Electrical Work

**CONSULTANT:** Northcroft (Thailand) Ltd.  
**CONTRACTOR:** Green EPC Co.,Ltd.  
**PERIOD :** 16 September 2020



<b>Activity</b>	
Installation of Electrical Pipe Above the ceiling for the Room.	
Floor 08	
<b>Date :</b>	16 September 2563

<b>Activity</b>	
Installation of Electrical Pipe Above the ceiling for the Room.	
Floor 08	
<b>Date :</b>	16 September 2563



<b>Activity</b>	
Installation of Electrical Pipe Above the ceiling for the Room.	
Floor 08	
<b>Date :</b>	16 September 2563

<b>Activity</b>	
Installation of Electrical Pipe Above the ceiling for the Room.	
Floor 08	
<b>Date :</b>	16 September 2563

*Photographic Progress Works*

**PROJECT:** RENOVATION RIVER GARDEN


**CONSULTANT:** Northcroft (Thailand) Ltd.

**LOCATION:** Charoen Krung 42/1, Bangkok

**CONTRACTOR:** Green EPC Co.,Ltd.

**ACTIVITIES ON SITE:** Electrical Work

**PERIOD :** 16 September 2020



			
<b>Activity</b>		<b>Activity</b>	
Installation of Electrical Pipe Above the ceiling for the Room.			
Floor 13			
<b>Date :</b>	16 September 2563	<b>Date :</b>	

<b>Activity</b>		<b>Activity</b>	
<b>Date :</b>		<b>Date :</b>	

*Photographic Progress Works*


**PROJECT:** RENOVATION RIVER GARDEN  
**LOCATION:** Charoen Krung 42/1, Bangkok  
**ACTIVITIES ON SITE:** Air Conditioning Work

**CONSULTANT:** Northcroft (Thailand) Ltd.  
**CONTRACTOR:** Green EPC Co.,Ltd.  
**PERIOD :** 16 September 2020



<b>Activity</b>	
Inspect The Distance Of The Air Conditioner	
Floor 08	
<b>Date :</b>	16 September 2563

<b>Activity</b>	
Inspect The Distance Of The Air Conditioner	
Floor 08	
<b>Date :</b>	16 September 2563




<b>Activity</b>	
Inspect The Distance Of The Air Conditioner	
Floor 08	
<b>Date :</b>	16 September 2563

<b>Activity</b>	
Inspect The Distance Of The Air Conditioner	
Floor 08	
<b>Date :</b>	16 September 2563

*Photographic Progress Works*



**PROJECT:** RENOVATION RIVER GARDEN  
**LOCATION:** Charoen Krung 42/1, Bangkok  
**ACTIVITIES ON SITE:** Sanitary and Fire Protection Work

**CONSULTANT:** Northcroft (Thailand) Ltd.  
**CONTRACTOR:** Green EPC Co.,Ltd.  
**PERIOD :** 16 September 2020



<b>Activity</b>	
Installation CW,HW Pipe Area Corridor.	
Floor 12	
<b>Date :</b>	16 September 2563

<b>Activity</b>	
Installation CW,HW Pipe Area Corridor.	
Floor 12	
<b>Date :</b>	16 September 2563



<b>Activity</b>	
Installation CW,HW Pipe Area Corridor.	
Floor 12	
<b>Date :</b>	16 September 2563

<b>Activity</b>	
<b>Date :</b>	

### *Photographic Progress Works*

**PROJECT:** RENOVATION RIVER GARDEN


**CONSULTANT:** Northcroft (Thailand) Ltd.

**LOCATION:** Charoen Krung 42/1, Bangkok

**CONTRACTOR:** Green EPC Co.,Ltd.

**ACTIVITIES ON SITE:** Air Conditioning Work

**PERIOD :** 16 September 2020



**Activity**

Fix the Installation Ductwork Area Mock up Room No.24

Floor 08


**Date :** 16 September 2563

**Activity**

Installation The Shaft Area Drain

Floor 6-15

**Date :** 16 September 2563




**Activity**

Installation The Shaft Area Drain

Floor 6-15

**Date :** 16 September 2563



**Activity**

Installation The Shaft Area Drain

Floor 6-15

**Date :** 16 September 2563