



Photographic Progress Works


PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Electrical Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 22 September 2020



Activity
Installation of Electrical Pipe Above the ceiling for the Room.
Floor 11
Date : 22 September 2563

Activity
Installation of Electrical Pipe Above the ceiling for the Room.
Floor 11
Date : 22 September 2563



Activity
Installation of Electrical Pipe Above the ceiling for the Room.
Floor 11
Date : 22 September 2563

Activity
Installation of Electrical Pipe Above the ceiling for the Room.
Floor 08
Date : 22 September 2563


Photographic Progress Works

PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Air Conditioning Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 22 September 2020



Activity
Installation of Air Conditioner
Floor 09
Date : 22 September 2563



Activity
Installation of Air Conditioner
Floor 09
Date : 22 September 2563



Activity
Installation of Air Conditioner
Floor 09
Date : 22 September 2563




Activity
Installation of Air Conditioner
Floor 09
Date : 22 September 2563

Photographic Progress Works


PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Sanitary and Fire Protection Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 21 September 2020



Activity	
Installation CW,HW Pipe For Corridor	
Floor 12	
Date :	22 September 2563

Activity	
Installation CW,HW Pipe For Corridor	
Floor 12	
Date :	22 September 2563




Activity	
Date :	

Activity	
Date :	


Photographic Progress Works

PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Electrical Work


CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 22 September 2020




Activity	
Installation of Electrical Pipe Above the ceiling for the Room.	
Floor 08	
Date :	22 September 2563



Activity	
Installation of Electrical Pipe Above the ceiling for the Room.	
Floor 14	
Date :	22 September 2563



Activity	
Installation of Electrical Pipe Above the ceiling for the Room.	
Floor 14	
Date :	22 September 2563




Activity	
Installation of Electrical Pipe Above the ceiling for the Room.	
Floor 14	
Date :	22 September 2563

Photographic Progress Works


PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Air Conditioning Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 21 September 2020



Activity	
Installation of Air Conditioner	
Floor 09	
Date :	22 September 2563

Activity	
Installation of Air Conditioner	
Floor 09	
Date :	22 September 2563





Activity	
Installation of Duct In The Room	
Floor 12	
Date :	22 September 2563

Activity	
Installation of Duct In The Room	
Floor 12	
Date :	22 September 2563

Photographic Progress Works


PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Air Conditioning Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 21 September 2020



Activity	
Installation of Duct In The Room	
Floor 12	
Date :	22 September 2563

Activity	
Installation of Duct In The Room	
Floor 12	
Date :	22 September 2563





Activity	
Installation of Duct In The Room	
Floor 12	
Date :	22 September 2563



Activity	
Installation of Duct In The Room	
Floor 12	
Date :	22 September 2563

Photographic Progress Works

PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Air Conditioning Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 21 September 2020

	
Activity	Activity
Installation of Air Conditioner	Installation of Air Conditioner
Floor 11	Floor 11
Date : 22 September 2563	Date : 22 September 2563

	
Activity	Activity
Installation of Air Conditioner	Installation of Air Conditioner
Floor 11	Floor 11
Date : 22 September 2563	Date : 22 September 2563