



Photographic Progress Works



PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Electrical Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 23 September 2020



Activity
Installation of Electrical Pipe Above the ceiling for the Room.
Floor 11
Date : 23 September 2563

Activity
Installation of Electrical Pipe Above the ceiling for the Room.
Floor 11
Date : 23 September 2563




Activity
Installation of Electrical Pipe Above the ceiling for the Room.
Floor 13
Date : 23 September 2563

Activity
Installation of Electrical Pipe Above the ceiling for the Room.
Floor 13
Date : 23 September 2563

Photographic Progress Works


PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Air Conditioning Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 23 September 2020



Activity	
Installation of Air Conditioner	
Floor 11	
Date :	23 September 2563

Activity	
Installation of Air Conditioner	
Floor 11	
Date :	23 September 2563




Activity	
Installation of Air Conditioner	
Floor 11	
Date :	23 September 2563

Activity	
Installation of Air Conditioner	
Floor 11	
Date :	23 September 2563

Photographic Progress Works


PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Sanitary and Fire Protection Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 23 September 2020



Activity	
Installation CW,HW Pipe For Corridor	
Floor 12	
Date :	23 September 2563

Activity	
Installation CW,HW Pipe For Shaft	
Floor 12	
Date :	23 September 2563




Activity	
Date :	

Activity	
Date :	

Photographic Progress Works

PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Air Conditioning Work


CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 23 September 2020




Activity	
Installation of Duct In The Room	
Floor 15	
Date :	23 September 2563



Activity	
Installation of Duct In The Room	
Floor 15	
Date :	23 September 2563



Activity	
Installation of Duct In The Room	
Floor 15	
Date :	23 September 2563



Activity	
Installation of Duct In The Room	
Floor 15	
Date :	23 September 2563