





Photographic Progress Works

PROJECT: RENOVATION RIVER GARDEN
LOCATION: Charoen Krung 42/1, Bangkok
ACTIVITIES ON SITE: Sanitary And Fire Protection Work

CONSULTANT: Northcroft (Thailand) Ltd.
CONTRACTOR: Green EPC Co.,Ltd.
PERIOD : 05 January 2021

| | | | |
|---|----------------|--|----------------|
|  | |  | |
| Activity | | Activity | |
| วางสลีปท่อ | | วางสลีปท่อ | |
| Floor G | | Floor G | |
| Date : | 5 January 2564 | Date : | 5 January 2564 |

| | | | |
|---|----------------|--|----------------|
|  | |  | |
| Activity | | Activity | |
| วางสลีปท่อ | | วางสลีปท่อ | |
| Floor G | | Floor G | |
| Date : | 5 January 2564 | Date : | 5 January 2564 |

Photographic Progress Works

PROJECT: RENOVATION RIVER GARDEN

CONSULTANT: Northcroft (Thailand) Ltd.


LOCATION: Charoen Krung 42/1, Bangkok

CONTRACTOR: Green EPC Co.,Ltd.

ACTIVITIES ON SITE: Sanitary And Fire Protection Work

PERIOD : 05 January 2021

| | |
|--|--|
|  |  |
| Activity | Activity |
| วางสลิปท่อ | ตัดรปท่อสำหรับเตรียมงาน |
| Floor G | Floor P3 |
| Date : 5 January 2564 | Date : 5 January 2564 |

| | |
|---|-----------------|
|  | |
| Activity | Activity |
| ตัดรปท่อสำหรับเตรียมงาน | |
| Floor P3 | |
| Date : 5 January 2564 | Date : |